

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Storypoints)

Date	25 March 2026
Team ID	69c0f2dd43b2af737d05d770
Project Name	Smart Library Request Workflow in ServiceNow
Maximum Marks	5 Marks

- Product Backlog and Sprint Schedule**

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering email, password, and confirming password	2	High	[Team Members]
Sprint-1	Registration	USN-2	As a user, I will receive a confirmation email once I have registered	1	High	[Team Members]
Sprint-1	Registration	USN-3	As a user, I can register through Gmail	2	Medium	[Team Members]
Sprint-2	Registration	USN-4	As a user, I can register through LinkedIn	2	Low	[Team Members]
Sprint-1	Login	USN-5	As a user, I can log in by entering email & password	1	High	[Team Members]
Sprint-2	Book Request	USN-6	As a user, I can submit a book request with name, author, ISBN, and pickup date	3	High	[Team Members]

Sprint-2	Approval Workflow	USN-7	As a librarian, I can approve or reject book requests	3	High	[Team Members]
Sprint-3	Notifications	USN-8	As a user, I receive email/portal notifications for approvals and overdue books	2	High	[Team Members]
Sprint-3	Reporting & Analytics	USN-9	As a librarian, I can view dashboards for request trends and overdue books	3	Medium	[TeamMembers]
Sprint-3	Book Issuance Tracking	USN-10	As a librarian, I can track issued books and generate reminders for overdue books	3	High	[Team Members]

- Project Tracker, Velocity & Burndown Chart**

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned End)	Sprint Release Date (Actual)
Sprint-1	11	6 Days	15 Feb 2025	20 Feb 2025	11	20 Feb 2025
Sprint-2	8	6 Days	22 Feb 2025	27 Feb 2025	8	27 Feb 2025
Sprint-3	8	6 Days	01 Mar 2025	06 Mar 2025	8	06 Mar 2025

- Velocity Calculation**

Assumptions:

- Total story points per sprint = 10–12

- Sprint duration = 6 days

Average Velocity (AV) per day:

- Sprint-1: $AV = 11 \div 6 \approx 1.83$ points/day
- Sprint-2: $AV = 8 \div 6 \approx 1.33$ points/day
- Sprint-3: $AV = 8 \div 6 \approx 1.33$ points/day

Average velocity for project = $(1.83 + 1.33 + 1.33) \div 3 \approx 1.5$ points/day

4. Burndown Chart

A **burndown chart** visualizes remaining work (story points) vs. time (days) in each sprint.

How it works for this project:

- **Y-axis:** Remaining Story Points
- **X-axis:** Sprint Days (1–6 for each sprint)
- **Ideal line:** Shows even burn of story points to 0 at sprint end
- **Actual line:** Updates daily based on completed tasks

Example:

- Sprint-1 starts at 11 points → end at 0 points by day 6
- Sprint-2 starts at 8 points → end at 0 points by day 6
- Sprint-3 starts at 8 points → end at 0 points by day 6

Reference for creating charts:

- [Visual Paradigm Scrum Burndown Chart](#)
- [Atlassian Burndown Chart Guide](#)